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05.02.02.03  PORTS Authorization Basis Documents

DY030000 SAB Project Start 01OCT02

05.02.02.03.01   PORTS Authorization Basis Documents

DY030010 SAB Project Management FY 03 01OCT02 30SEP03

DY030020 Remaining Cat 2 DSA/TSR Development 01OCT02 24FEB03

DY030070 Cylinder Yard Bio Implementation Plan 01OCT02 28OCT02

DY030110 Fire hazard analysis 01OCT02 30SEP03

DY030100 Submit DSA to DOE 28OCT02

DY030040 Cylinder Yard Incorporation of DOE Comments 19NOV02 31JAN03

DY030060 Authorization Basis Support 06JAN03* 30SEP03

DY030050 Remaining Cat 2 BIO Implementation Plan 27JAN03* 24FEB03

DY030030 Remaining Cat 2 Facil BIO/TSR Incorp DOE Comment 18MAR03 23MAY03

DY030090 Annual Update for Cyl Yard & Cat 2 BIO's or SAR 24MAR03* 05MAY03

DY030080 Develop HASP for 13 Rad (< Cat 3) Facilities 09JUN03* 03SEP03

DY030210 DSA/TSR Project Management FY 04 01OCT03 30SEP04

DY030220 FY 04 Fire Hazard Analysis 01OCT03 30SEP04

DY050010 WR 453 Activities 01OCT03 30SEP04

DY050110 WR 454 Activities 01OCT03 30SEP04

DY050210 WR 455 Activities 01OCT03 30SEP04

DY040001 Authorization Basis Documents Out-Years 01OCT04* 30SEP36

DY040020 OY - Fire hazard analysis 01OCT04* 30SEP36

DY040999 SAB Project Complete 30SEP36

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30
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Start Date 01OCT02

Finish Date 30SEP36

Data Date 01OCT02

Run Date 08JAN04 14:41
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